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Update on hydraulic containment system 
 
The containment system started operations in March 2008. At the end of May 
monitoring period, 438,600 gallons of contaminated groundwater was extracted and 
approximately 36 pounds of volatile organic compounds were removed. The monitoring 
data suggests that the system is successful in control further migration of contaminated 
groundwater off site.  DTSC is evaluating the monitoring reports and will determine if 
additional extraction wells are needed in the future to increase the recovery of 
contaminated groundwater.  
 
Status of Feasibility Study Review 
 
DTSC continues to review the site-wide Feasibility Study.  DTSC plan to complete its 
review in September and provide comments at the end of September 2008.  
 
 
Activities completed last week 
 

 Onsite:  
 
• Conducted additional sampling at Area J-11 
• Continued operations of HCS; Conducted routine operations and maintenance 

(O&M) for HCS; 
• Conducted O&M activities for soil vapor extraction system;  
 
 

 
Activities planned for this week 

 
Onsite:  

 
• Continue O&M activities for soil vapor extraction system; 
• Perform O&M activities for HCS;  
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